ORIGINAL TO GENERAL FILES

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P. I. No. 0005533, Pulaski County ' OFFICE Preconstruction
' BR-0005-00(533) : o - '
SR 11/US 129 over Bluff Creek- DATE - ‘September 28, 2007

Bridge Replacement

FROM @ééjtha gc/e—Sin_gleton, Assistant Director of Preconstruction _

e

TO SEE DISTRIBUTION

SUBJECT - APPROVED PROJECT CONCEPT REPORT

Attached for your files is the approval for subject project.

Attachinent
DISTRIBUTION:

Brian Summers
Glenn Bowman
Ken Thompson
Michael Henry
- Keith Golden
‘Thomas Howell
Paul Liles _
Babs Abubakari
BOARD MEMBER




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: P.I No. 0005533, Pulaski County OFFICE: Preconstruction
BR-0005-00(533)
S.R.11/U.8. 129 over Bluff Creek- _
Bridge Replacement DATE: September 19, 2007

é&éﬁha Q/-Smgleton Assistant Director of Preconstruction

Gerald M. Ross, P.E. Chief Engineer
SUBJECT: PROJECT CONCEPT REPORT

This project is the replacement of a structurally deficient bridge on S.R.11/U.S. 129 over
Bluff Creek, 4.7 miles east of Finleyson, Georgia. The existing bridge, constructed in 1926,
is a 230°x 23.9’ concrete structure with a sufficiency rating of 38. State Route 11 at this
location is a rural two lane roadway with 12” lanes and variable width grass shoulders. The
posted speed is 55 MPH. State Route 11 is a north-south roadway classified as a rural minor
arterial. The current year traffic (2003) along this section of S.R. 11/U.S. 129 is 1000 VPD.
The design year (2032) volumes are projected to be 1700 VPD. The proposed speed design
is 55 MPH.

The project proposes to relocate S.R. 11/U.S. 129 east of its present location, extending a
total of 0.49 mile. The proposed new bridge will be 240’ x 38" and located just east of the
existing bridge structure. The proposed typical section of relocated S.R. 11/U.S. 129 will
consist of two 12° lanes with 10’ rural shoulders (2” paved). Traffic will be maintained on
the existing bridge while the proposed bridge is constructed.

Environmental concerns include requlnng a COE 404 permit; Categoncal Exclusion will be
prepared; a Public hearing is not required; Time saving procedures is appropriate.

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROG DATE
Construction (includes E&C) $ 1,817,000  $ 1,825,000  L1CO LR
Right-of-way $450,000  § 450,000  LICO 2009

Utilities $ 50,000




-
s

P.I No. 0005533, Pulaski County
September 19, 2007

* Pulaski signed for utilities 1-6-03/ Rescission letter sent to Pulaski 5-3-05

I recommend this project concept be approved.

W

GRS: IDQ

Attachment

CONCUR /ny -

Todd L g, P.E., Dire @ Preconstruction

APPROVED EO\QQ MGZ.

Gerald M. Ross, P.E., Chief Engineer



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Office of Consultant Design

PROJECT CONCEPT REPORT
_Project Number: BR-0005-00-(533)

Counties: Pulaski
P. |. Number: 0005533

Federal Route Number: US129
State Route Number: SR11

Description: Reptacement of SR 11 Bridge at Bluff Creek 4.7 miles East of Finleyson

Recommendation for approval:

DATE Aug 2, 2007 ~ YunTang
| Pro;ect Manager
DATE Aug2,2007 - M Boks M,w\,..m

Office Head/District Engineer

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Program (RTP) and/or the State Transportatlon Improvement Program (STIP).

DATE

DATE

State Transportation Financial Management Administrator
DATE
o State Environment/Location Engineer

DATE ; _

. State Traffic Safety and Design Engineer
DATE

: District Engineer
DATE

_ Project Review Engineer

DATE ' -

| State Bridge Engineer



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P.1. No. 0005533 OFFICE: Environment/Location

DATE:  August 8, 2007

FROM: enn Bowman, P.E., State Environmental/L.ocation Engineer
TO: Genetha Rice-Singleton, Assistant Director of Preconstruction

SUBJECT: PROJECT CONCEPT REPORT
BR-0005-00(533) / Pulaski County
S.R. 11 over Bluff Creek Bridge Replacement

The above subject concept report has been reviewed and considered satisfactory with the
following comment; The bridge is listed as not eligible in the GHBS.

If you have any questions, please contact me at (404) 699-4401.
GB: Ic
Attachment

¢c; Brian Summers
Keith Golden
Babs Abubakari
Angela Alexander
Jamie Simpson
Thomas Howell
Paul Liles



DEPARTMENT OF TRANSPORTATION.
STATE OF GEORGIA

Office of Consuitant Design

PROJECT CONCEPT REPORT
Project Number: BR-0005-00-(533)

Counties: Pulaski
P. . Number: 0005533

Federal Route Nurhber: US129
State Route Number; SR11

Description: Replacement of SR 11 Bridge at Bluff Creek 4.7 miles East of Finleyson

Recommendation for approval:
DATE Aug2, 2007

DATE Aug2,2007

Yun Tang
Project Manager

M~ gﬂas M..L.-.lc.u-i

Office Head/District Engineer

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Program (RTP) and/for the State Transportation Improvement Program (STIP).

DATE
DATE

DATE

DATE

DATE

DATE

DATE

| g- J?%d7

State Transportation Planning Adminisfrator

State Transportation Financial Management Administrator
R —

State Environment/Location Engineer

State Traffic Safety and Design Engineer

District Engineer

Project Review Engineer

State Bridge Engineer



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA |

Office of Consultant Design

PROJECT CONCEPT REPORT
Project Number: BR-0005-00-(533)

Counties: Pulaski
P. |. Number: 0005533

Federal Rodte Number: US128
State Route Number: SR11

Description: Replacement of SR 11 Bridge at Bluff Creek 4.7 miles East of Finleyson

Recommendation for approval:

DATE Aug 2, 2007 ' © YunTang
: Project Manager
DATE Aug2,2007 M- ks Mt osens

Office Head/District Engineer

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Program (RTP) and/or the State Transportation Improvement Program (STIP).

DATE

State Transportation Planning Administrator

DATE : _
State Transportation Financial Management Administrator

DATE o _

' State Environment/Location Engineer

DATE -
State Traffic Safety and Design Engineer

DATE '

: - District Engineer
DATE - -

o R Project Review Engineer |
DATE  B/2/07 o WV_ Z2, P ane

State Bridge Engineer



NOTICE OF LOCATION AND DESIGN APPROVAL

P.l
' Project Name Project Number Number County
Replacement of SR11/ US 129 Bridge over Bluff
Creek-4.7 miles East of Finleyson BR-0005-00(533) 005533 Pulaski

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department of Transportation
has approved the Location and Design of this project. '

The date of location and design approval is SPTEMPBIE 28 ', 2—‘957

Descriptions of the Proposed Project:
This project is located in Pulaski County in the 8th U.S. Congress1onal District, in Land Lot 7 of the 5% & 8™ Land

District of Pulaski County.

Descriptions of the Proposed Constructmn

This project is located on US129 / SR 11 over Bluff Creek in Pulaski County. The sufficiency rating of the bridge is
38.85 out of 100. The purpose of the project is to provide a new bridge that meets safety requirements at US129 /
SR 11 over Bluff Creek. The project will adequately handle future traffic needs within the existing typical section

" of two lanes. SR 11 is programmed as a two-lane roadway in the 2006-11 State Transportation Improvement

Program (STIP) with a Right-of- Way Acquisition date of 2009, a Construction date of 2010, and a completion date
of 2011.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for public inspection at
the Georgia Department of Transportation: :

Brink Stokes, Area Three Engineer
brink.stokes@dot.state.ga.us
200 Julianne Street
Perry, GA 31069
Teiephone: (478) 988-7151

Any mterested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a nominal fee
and requesting in writing to:

Yun Tang, Project Manager
" yun.tang@dot.state.ga.us
#2 Capitol Square -
Atlanta, GA 30334
Telephone (404) 463-0290

Any written request or communication in reference to this project. or notme should include the Project and P.L
Numbers as noted at the top of this notlce




. : . _ Page 1 of 1

http://gdot-ntwebdev/dot/it/specialsubjects/BIMS/Image_tmp/ 235-0001 -0 2 819182411.jpg &/ 8/2007



DEPARTMENT OF TRANSPORTATION
o 'STATE OF GEORGIA -

Office of Consuttant Design

PROJECT CONCEPT REPORT
Project Number: BR-0005-00-(533)

Counties: Pulaski
P. I. Number: 0005533

Federal Route Number: US5129

State Route Number: SR11

Description: Replacement of SR 11 Bridge at Bluff Creek 4.7 miles East of Finleyson

Recommendation for approval:

DATE Aug 2, 2007 . Yun Tang
' Project Manager
' DATE Aug 2, 2007 M . Qols Mot

~ Office Head/District Engineer

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Program (RTP) and/or the State Transportation Improvement Program (STIP).

DATE , .
_ ‘State Transportation Planning Administrator
DATE :
State Transportation Financial Management Administrator
DATE :
' State Environment/Location Engineer
DATE
' State Traffic Safety and Design Engineer
DATE -
District Engineer
DATE
| - Project Review Engineer

DATE : :
o State Bridge Engineer









July 11, 2007 . _ Department Of Transportation .
Project Concept Report page 2 - State of Georgia
Project Number: BR-0005-00-(533)

P.I. Number: 0005533
County: Pulaski County
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Location Map
Project: BR-0005-00-(533) Pulaski Coum Pl No.: 0005533
Descnptlon Replacement of SR 11/ US 129 Bridge over Bluff Creek 4.7 mi E of Fln!evson




July 11, 2007 ' : Department Of Transportation
Project Concept Report page 3 : State of Georgia -
Project Number: BR-0005-00-(533) '

P.I. Number: 0005533

County: Pulaski County

Need and Purpose

Bridge project BR-0005-00(533) will replace the bridge at SR 11US 129 over Bluff Creek.. The
two-lane bridge, which is functionally classified as a rural minor arterial, was constructed in 1926
and is not on a designated bike route.  The desired width is based on Georgia MOG 4265-10.
This project is not associated with any other projects and has independent utiity.

The current traffic volume along SR-1 1/US 129 inside the project limits is 1,000 ADT, which
includes school bus traffic. Traffic in 2032 is projected at 1_,700 ADT. -

The Structural Evaluation Rating for the bridge is a 4 and the Sufficiency Rating is a 38.85. Rather
than improve a structure with a Sufficiency Rating below 50, the Department currently schedules
the bridge for replacement. In accordance with MOG 2450-1, the Structural Evaluation Rating and -
the Sufficiency Rating of the bridge requires the bridge be replaced. _

Descnptlon of the proposed project

This prolect is located on US129 / SR 11 over Bluff Creek in Pulaski County The suﬁlc:ency ratmg of
the bridge is 38.85 out of 100. The purpose of the project is to provide a new bridge that meets safety
requirements at US129 / SR 11 over. Bluff Creek. The project will adequately handle future fraffic
needs within the existing typical section of two lanes. SR 11 is programmed as a two-lane roadway in-

-the 2006-11 State Transportation Improvement Program (STIP) with a Right-of- Way Acquisition date of
2009, a Construction date of 2010, and a completion date of 2011. _

Is the project located in a Non-aftainment area? Yes __ No X

PDP Classification: Major_ Minor X

Federal Oversight: Full Oversight (), Exémpt {X), State Funded (), or Other ()
Functional Classification: Rural Minor Arterial | |

- U. S. Route Number(s): US 129 ‘State Route Number(s): SR 11
| .Traffic for SR11

2003 ADT = 1000

2012 ADT (Base Year) = 1200
2032 ADT (Design Year) = 1700



July 11, 2007 : Department Of Transportation
Project Concept Report page 4 . ' _ State of Georgia
Project Number: BR-0005-00-(533) ' '
P.l. Number: 0005533
County: Pulaski County
- Existing design features:
e Typical Section: Two 12' lanes with variable width grassed rural shoulders
Posted speed:; 55 mph
Maximum grade: 1.6 % mainline
Width of right-of-way: 75 ft.
Major structures: Structure [D 235-0001-0: 8 spans @ 30™-0" each with a total length of 240°,
'~ continuous Concrete on concrete bents with timber piles. The bridge roadway gutter to gutter
clear width is 23.9ft with a 2ft sidewalk and the sufficiency rating is 38.85.
e Major interchanges or infersections along the project: None
o Existing length of roadway segment: 0.49 miles

Proposed Design Features: -
. Proposed typical section: .- Two 12 ft Lanes with 10 ft rural shoulders Slopes will vary from 2:1
in areas with guardrail to 4:1 in areas without guardrail.

» Proposed Design Speed Mainline: 55 mph :

» Proposed Maximum grade Mainline: 1.6 % Maximum grade allowable: 6%

¢ Proposed-Maximum grade Side Street: N/A Maximum grade allowable: 6%
- e Proposed Maximum grade Driveway Residential: 12% Commercial: 12%

o Proposed Minimum radius of curve: 1200 ft  Minimum radius allowable: 1190 ft

e . Right-of-Way:

0 Additional Width: Varies from 10 to 75 ft
0 Easements: Temporary ( X}, Permanent ( X)), Utility (), Other ().
0 Type of access control: Full { ), Partial { ), By Permit (X, Other ().
0 Number of parcels: 5 Number of displacements: 0 -
e Business: 0
¢ Residences: 0
+ Mobile homes: 0
o Other:0
o Structures: Bridge over Bluff Creek - The proposed concrete bridges will be 361t wide clear
" width (41-3" out to out), consisting of two 12 ft travel lanes and 7 ft shoulders. The bridge is
expected to have 6 - 40'-0" T- Beam spans on steel H-pile bents for a total length of 240ft.
. e Major intersections and interchanges: None
» Traffic control during construction: The traffic will be maintained on-site during construction.
The bridge wili be constructed at a permanent offset. :



July 11, 2007 : Department Of Transportation
Project Concept Report page 5 : : State of Georgia
Project Number: BR-0005-00-(533) .

P.I. Number: 0005533

County: Pulaski County

¢ Design Exceptions to controlling criteria anticipated:
UNDETERMINED . YES

=
o

HORIZONTAL ALIGNMENT: -
ROADWAY WIDTH:
SHOULDER WIDTH:
VERTICAL GRADES:

CROSS SLOPES: ‘
STOPPING SIGHT DISTANCE:
SUPERELEVATION RATES:
HORIZONTAL CLEARANCE:
SPEED DESIGN:

VERTICAL CLEARANCE:
BRIDGE WIDTH:

BRIDGE STRUCTURAL CAPACITY:

(X)

—
L—

N EHXE KRR

M N M e Nt e et Tt

>

» Design Variances: None
« Environmental concerns: Nationwide 404 with PCN
o Level of environmental analysis:
o Are Time Savings Procedures appropriate? Yes ( ), No (X),
- o Categorical exclusion anticipated (X),
o Environmental Assessment/Finding of No Significant Impact (FONSI} (), 0
o Environmental Impact Statement {EIS) { ).
o Ulility involvements: Communications, Gas, Sanitary, and Water

Project responsibilities:

¢ Design: GDOT, Office of Consultant Design
Right-of-Way Acquisition: GDOT, District 3 Preconstruction {Right of Way Office)
Relocation of Utilities: GDOT, District 3 Utility Office
Letting to contract: GDOT General Office {Office of Contract Administration)
Supervision of construction: GDOT District 3 Construction Office
Providing material pits: GDOT District 3 Materials Office

Coordination
¢ Concept Meeting and brief Summary: See attachments
Concept meeting date: January 11, 2007
FEMA, USCG, GA Power; The Bluff Creek is a FEMA studied stream.
Public involvement: None required
Local government comments: TBD
Other projects in the area: None
VE '5!'00\1 ! Mo

. ® & o o



October 18, 2006 Department Of Transportation
- Project Concept Reportpage 6 _ State of Georgia
Project Number: BR-0005-00-(633) SR
P.l. Number: 0005533
County: Pulaski County
Scheduling — Responsibie Parties’ Estimate
o Time o complete the environmental process: 12 Months.
- Time to complete preliminary construction plans: 4 Months.
Time to complete right-of-way plans: 1 Months.
Time to complete the Section 404 Permit: 6 Months.
Time to complete final construction plans: 4 Months.
Time to complete to purchase right-of-way: 9 Months.

~ Other alternates considered:

1. Bu:ld proposed bndges on the existing alignment by closing the road and detouring traffic
off-site.

Build proposed bridges paraIIeI and offset to the West from the existing alignment

Build proposed bridges parallel and offset to the East from the existing alignment

Build bridge on existing alignment by building a femporary on-sﬂe detour

No build Alternative

S e

Comments.
Alternative 3 is selected for this concept.

Alternative 1 was eliminated due to the excessive length of a suitable offsite detour. Alternative 2
was eliminated due to geometry and environmental impacts. Alternative 4 was efiminated due to

~ the cost of building a temporary detour bridge Alternative 5 was ellmlnated due to low bridge
sufficiency rating.

~ Attachments:
Concept Meeting Minuies

Preliminary Cost Estimates including E&C, Right-of-Way, and Utilities
Traffic Assignments .
Bridge Inventory Data Listings
Typical sections
Concept Plans

"Location and Design Notice {on minor prOJectS)

NOoORWN









SR 11 Bridge over Bluff Creek

BR-0005-00(533) :
Pulaski County, P.1 # 0005533

Meeting Minutes — Concept Team Meeting
January 11, 2007

ATTENDIES:
Yun Tang — GDOT (Office of Consultant Design)} (404) 463-0290
Tom Queen — D-3 (706) 646-6317 -
Glenn A. Williams — GDOT (Utilities) (706) 646-6549
T. Charles Poole — R/W Acquisitions, LLC. {706} 647-0176
Scott Athey — Lowe Engineers (770) 857-8408
Brink Stokes - GDOT (Perry) (478) 988-7151
Scott Parker — GDOT (Traffic Ops) (706) 646-6561
Michael Presley — GDOT (Traffic Ops) (706) 646-6554 .
Claudia Busato — Lowe Engineers (404) 242-4220
Richard Meehan — Lowe Engineers (770) 857-8434

VL

VIL

VIIL

WELCOME

- INTRODUCTION OF EACH ATTENDEE

PROJECT IDENTIFICATION
i. BR-0005-00(533) Pulaski County
ii. Bridge Replacement, SR 11 over Bluff Creck

FUNCTIONAL CLASSIFICATION
a. Rural Minor Arterial

'NEED AND PURPOSE STATEMENT

a. Structurally deficient bridge (39.28 rating — needs updated bndge report)

TRAFFIC PROJECTIONS

a. 2003 ADT=1000

b. 2012 ADT (base yr) = 1200
c. 2032 ADT (design yr) = 1700
d. 24 HR TRUCKS—-11%

EXISTING TYPICAL SECTION :

a. 2—12° lanes w/ variable width grassed rural shoulders
b. 75 r'w

c. 55 mph posted speed

DESIGN CRITERIA
a. 55 mph rural design

PROPOSED PROJECT DESCRIPTION

‘a.  Build proposed bridge parallet and offset to the East of existing ahgnment '

b. 2- 12’ lanes, 10° rural shoulders
c. Additional R/W needed varies from 10’ to 75’ for slope of re-ahgned road
d. Easement for Construction & Removal of Existing Bridge ‘

MAJOR STRUCTURES .
a. 8 spans @ 30°-0” each with a total length of 240°, continuous concrete on concrete bents -

with timber piles and a concrete in place deck. The bridge roadway gutter to gutter clear
width is 241t with a 2ft sidewalk and sufﬁcuency rating of 37.28. The bridge rating may
need to be updated.

b. Proposed bndge will be 44ft wide clear width (47’ -3” out to out) cons1stmg of two 12°



X1

X1

XL

XIV.

XVL

XVIL

XVIIL
[ ]

travel lanes and 10” shoulders. Bridge is expected to have 6 — 40°-0” T-Beam spans on
steel H-pile bents for a total length of approximately 240ft.

DESIGN VARIANCES/EXCEPTIONS
a. None expected

RIGHT OF WAY DISPLACEMENTS/RELOCATIONS
a. 5 Parcels
b. 0 Displacements

UTILITIES

Utility involvements: Communications, Gas, Sanitary and Water.

There are overhead power on East side, underground fiber and copper telephone hne on Fast
side, and no utilities on bridge. .

ALTERNATES CONSIDERED AND REASONS FOR REJECTION
a. Build proposed bridge on the existing alignment by closmg the road and detouring traffic
 off-site — No Adequate off-site detour.

b. Build proposed bridges parallel and offset to the West from the existing allgmnent -
would have additional wetlands impacts ’

¢. Build proposed bridge on the existing alignment by closing the road and detouring traffic
to on-site detour bridge either East or West — would still result in dlsplacements andin -

" wetlands impacts, additional cost of building detour bridge :
d. No build Altematlve — structurally deficient

LEVEL OF ENVIRONMENTAL ANALYSIS AND CONCERNS
a. URS

b. Categorical exclusion is anticipated.
¢. Nationwide 404 with PCN

PROJECT DEVELOPMENT SCHEDULE

- a. Environmental Document — May 2008

b. PFPR - July 2008
¢.” R/W Plans — October 2008
d. Counstruction— July 2010

PUBLIC HEARING
a. Not Held

COMMENTS FROM ATTENDEEES _

Mr. Williams — The reimbursable utilities cost for the cost estimate should be $50,000.

Mr. Poole - The R/W of the existing bridge will be kept by GDOT.

Mr. Meehan - There will be no constructmn easement on the project, the project will be bullt
inside newly acquired R/W.

Mr. Meehan — The reason for going to the East side is that it will be cheaper to bu11d There
will need to be significant more dewatering and fill cost if the alignment were to be on the
West side. There is no stream impact but there are wetland impacts. We are kecping impacts
within 1/3 of an acre. It is easy to see that the East side is better for construction that the
West side, the West side is swamp.

Mr. Glenn — The telephone is probably inside the existing right of way. -

Mr, Tang — No public hearing is anticipated.

Mr. Meehan — (Designing without the bridge design) We are following PDP, and we are
using the same span length and clevation for preliminary design, we won’t demgn the piles.
We are not raising or lowering the bridge, but it all depends on the hydraulic study.

Stokes — There was a flood in 1995; there was no probiem w1th the bridge, but roads were
flooded.

The intersection may be affected by the end of the project. Richard will dlSCllSS with Yun
whether or not to include it in the project. :



Department of Transportation
| State of Georgia

FILE

FROM

TO

SUBJECT

HDK/SMS

INTERDEPARTMENT CORRESPONDENCE

BR-0005-00(533), OFFICE Environment/Location

. Pulaski County

Pl #0005533 "~ DATE November 5, 2004

Harvey Keepler, State Ehvironment/Location' Engineer

‘Brent Story, P.E., State Consuitant DeS|gn Engineer

Attn. Ted Cashin

Traffic Volume for S.R. 11 @ Bluff Creek 4.7 Miles east of Finlleyson'
Traffic Volume for the above project is attached below:

2003 ADT = 1000
2012 ADT = 1200
2032 ADT = 1700
'D=58%
K=10%
T=9%
24HR.T.=11%
S.U.=5%
COMB. = 6%

If you have any questions concerning this information please contact
Soli Shakshuki at (404) 699-4458 '



BRIDGE INVENTORY DATA LISTING GEORGIA DEPARTMENT OF TRANSPORTATION

Structure ID:  235-0001-0 Pulaski SUFF. RATING 38.85
_ Location & Geagraphy _ Signs & Attachments
* Structure LD No: | 23500010 104 Highway System; 0 ‘ ! L .
200 Bridge Information: 06 _ * 26 Functicnal Classification: 06 225 Expansion Joint Type: 02
*  6A Feature Int " BLUFF CREEX * . 204 Federal Route Type: S No.: 00342 242 Deck Drains: 1
* GBCritieal Bridge: 0 105 Federal Lands Highway: 0 243 Parapet Location: o
* 7A Route Number Carried: . SR00011 . * 110 Truck Rowe: 0 Height: 0.00
* 7B Facilisy Carried: US 129 206 School Bus Route: 1 Widh: 0.00
*  9Location: 4.7 MI E OF FINLLEYSON 217 Benchmark Elevation: 0000.00 ) )
2 DOT District: 3 218 Datume 0 23R Curb: 1.00 |1
.. 207 Year Phow: 2003 * 19 Bypass Length: | 10 239  Handrail: 1 1
* . 9| Inspection Frequency; 24 Date: 03/15/2005 * 20 Toll 3 £ o4 edi cr Rail:
024 Fract Crit Insp Freq; 00 Date: 0270171901 * 9] Maintenance: 01 0 Median Barrier Rail: 0
928 Underwater Insp Freq: 00 Date: 02/01/190] * 22 Owner 0 . 241 Bridge Median Height: 0.00
92C Other Spe. Insp Freq: 00 Date: 02/01/1901 * 31 Design Load: 2 ' : Width; 0.00
* 4 Place Code: 00000 7 Historical Significance: 5 . N B
* 5 Inventory Route (O/U): . 203 Congressional Distriet: 03 230 Guardrail Loc Dir- Rear: © 3
Type: _ 2 27 Year Constructed: 1926 ' o Pwd 5
" Designation: t 106 Year Reconstructed: 1936 OppoDerear:l 0
Number: 00011 © 33 Bridge Median: 0 Ford:
Direction: 0 34 Skew: 00 244 Avproach Slab:
* 16 Latitude:  32-08.7 HMMS Prefix: SR 35 Stucture Flared: 0 224 Rptpr' ?c W:_[]. 3
armn :
*17Longiude: 083253  LIMMS Suffix: 00 MP: 091 38 Navigation Control 0 y e TR s
98 Border Bridge: 00 %Shared: 00 213 Special Stee! Design: 0 2'36 Posted Speed Limit:
‘ . Warning Sign: 1
99 1D Number: 000000000000000 267 Type of Paint: 0 4 Dif“mfm‘g“ ,
. eln: 3
. * 42 eof Serviceon: |
* 100 STRAHNET: 2 TpaiServico o 1 235 Hazard Boards 1
(2 Base Fighway Network: ¢ 214 Movible Bidse 0 237 {ths 00
13A LRS Inventory Roue; 2351001100 e 1 CBE Ulities Gas:
13B Sub Inventory Route: 0 203 Type Bridge. A0-0.0 Water: 00
. ub inventory 031 e ‘ 25¢ Pile Bncasement: 3 Electic: 00
Wik a.ralle.l Stuchure: : N * 43 Siructure Type Main: L 04 Telephone: 00
* 102 Direction of Traffic: 2 45 No. Spans Main: 008 Sewer:
¢ 264 Road Inventory Mile Post: ~ 000.59 44 Structure Type Appr: 0 . 0o
* 208 Inspection Area 08 Initials: JLA 46 No. Spans Appr. 00090 247 Lighting Street:” 0
Engineer's Initial:  jal - 226 Bridge Curve Horz: 0 Vert: 0 Naviagtion: 0
. 111 Pier Protection: 0 ‘ Acrial: 0
107 Deck Structure Type: 1
* Loeation LD. No:  235-00011D-000.91N 108 ‘Wearing Surface Type: 6 * 248 Cownty Continuity No.: 07
: Membrance: 0
. Protection; g
Report Date: 171172007 SlA- 1
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